

| RSPG work item: update to Plenary | |
|--|--|
| Work item | <i>Opinion on WRC-19 / Supplemental Opinion on EU coordination</i> |
| Rapporteur/s | <i>Alexander Kühn, Federal Network Agency, Germany</i> |
| Rationale | <i>WRC-15 ended on 27 November 2015. One of the decisions taken at WRC-15 was the agenda for WRC-19. RSPG should start to identify common policy objectives on items which are of particular importance for EU policies as early as possible in the process of preparation of WRC-19, similarly to the processes successfully carried out for past WRCs.</i> |
| Scope | <i>The RSPG plans to:</i> <ol style="list-style-type: none"> 1. Assess the preparation of ITU World Radiocommunication Conferences in order to update, if needed, the recommendations provided in the RSPG Opinion on “The preparation of ITU World Radiocommunication Conferences”; 2. Assist the European Commission in formulating Common Policy Objectives; 3. Identify actions for the European Commission in order to provide political support to promote common policy objectives in regular meetings between EC and non-EU countries. |
| Planned deliverables and timing | <i>Opinion on WRC-19</i> <ol style="list-style-type: none"> 1. Draft Final Opinion June 2018 2. Final Opinion October 2018 <i>Opinion supplementary to RSPG09-294</i> <ol style="list-style-type: none"> 1. Draft Opinion 1st meeting 2019 2. Final Opinion 2nd meeting 2019 |
| Analytical approach | <i>1. Analysis of the provisional Agenda as adopted by WRC-15 and identify those items/issue on which EU policy aspects may be affected.</i> <i>2. Taking into account various developements within international fora especially the ITU and CEPT, as well as information provided by the members of the group, develop recommendations for elements of common policy obejctives on the identified items of the WRC-19 agenda.</i> |
| Project plan | <i>2 Step approach:</i> <ol style="list-style-type: none"> 1. Step: Identification of relevant EU policies which may be affected. 2. Step: Based on the result of step 1, develop an RSPG Opinion on elements for common policy objectives. <i>The group will use personal meetings to finalise texts and electronic means to the maximum extend possible to collect proposals.</i> |
| Dependencies | <i>Consistency with regard to the RSPG work on 5G, ITS and IoT has to be ensured.</i> <i>Furthermore the work is heavily depending on the further preparatory activities within other international fora in particular the ITU and CEPT.</i> <i>The group will also take fully account of the results of relevant case(s) before the European Court of Justice.</i> |

Members, stakeholders and resources

| | | | |
|----------------|----------------------------|--------------|------------------------|
| Members | <i>Anker, Peter</i> | <i>MinEZ</i> | <i>The Netherlands</i> |
| | <i>Blau, Anne</i> | <i>SMC</i> | <i>Luxembourg</i> |
| | <i>Bos, Fokko</i> | <i>MinEZ</i> | <i>The Netherlands</i> |
| | <i>Constantinescu, Dan</i> | <i>Ancom</i> | <i>Romania</i> |

| | |
|------------------|--|
| | <p>Andersen, Peter L. ENS Denmark Cziczatka, Florian BMVIT Austria D'Abate, Piero MISE Italy Fernandez-Paniagua, Antonio Spain Fournier, Eric ANFR France Guggi, Walter BMVI Germany Hinchy, Rory DCCAE Ireland Katsanou, Nadia MinDigital Greece Kühn, Alexander BNetzA Germany Lehikoinen, Petri Ficora Finland Morrone, Simona MISE Italy Osinga, Gerlof Agentschap The Netherlands Palmberg, Anders PTS Sweden Reis, Christina ANACOM Portugal Rischette, Claude ILR Luxembourg Ritchie, Samuel COMReg Ireland Seifert, Christiane BNetzA Germany Soule, Pascal ARCEP France Talbot, Stephen Ofcom United Kingdom Thegeby, Björn European Commission Ulelay, Emilia NMHH Hungary Toivonen, Pasi Ficora Finland Ziegelwanger, Franz BMVIT Austria</p> <p><i>List not closed.</i></p> |
| Key stakeholders | <i>All</i> |
| Other resources | <i>Not applicable</i> |

Work flow (internal and external milestones)

| Date | Action / deliverable | Internal Work group only | External Plenary, Publication |
|------------------|---|---|--|
| Year 2018 | | | |
| 15 January | 7 th Meeting – Development of the Opinion Review of the Opinion on WRC preparation | Working Group | n/a |
| 30 January | Progress Report to Plenary | Rapporteur | Plenary |
| 25 April | 8 th Meeting – Development of the Opinions; On WRC-19 towards public consultation Development of the Supplemental Opinion | Working Group | n/a |
| 5 June | Presentation of final Opinion for public consultation | Rapporteur | Plenary |
| June/July | Public Consultation of the Opinion on WRC-19 | Working Group | n/a |
| 10 September | 9 th Meeting – Finalisation of the Opinion on WRC-19, Development of the Supplemental Opinion | Working Group | n/a |
| 3 October | Presentation of the final Opinion on WRC-19 for Adoption. [Presentation on the Draft Supplemental Opinion on WRC preparation, if possible] | Rapporteur | Plenary |
| [12] December | 10 th Meeting – finalization of the Supplemental Opinion | Working group | n/a |
| Year 2019 | | | |
| February | Presentation of the final Opinion on WRC | | Plenary |

| Date | Action / deliverable | Internal Work group only | External Plenary, Publication |
|----------|---------------------------|--------------------------------|----------------------------------|
| | preparation for Adoption. | | |
| May/June | ... | | Plenary |

Further work plan is subject to the later sessions of the working group.